



Token Identifier (TID) Roll-Out Plan: Key Change Token Project Schedule

| AREA               | PERIOD IN WHICH KEY CHANGE TOKENS WILL BE ISSUED |
|--------------------|--|
| Atlantis           | November – December 2021                         |
| Mamre              |  |
| Pella              |  |
| Blouberg           | January 2022                                     |
| Melkbosstrand      |  |
| Milnerton          |  |
| Parklands          |  |
| Table View         | February 2022                                    |
| Goodwood           |  |
| Parow              |  |
| Platteklouf        | March – April 2022                               |
| Durbanville        |  |
| Eversdal           |  |
| Kenridge           |  |
| Welgemoed          |  |
| Joostenberg Vlakte | May – June 2022                                  |
| Maitland           |  |
| Epping             |  |
| Kalksteenvontein   |  |
| Langa              | July – August 2022                               |
| Pinelands          |  |
| Airport/Crossroads |  |
| Bishop Lavis       |  |
| Delft              |  |
| Elsies River       | September – October 2022                         |
| Gugulethu          |  |
| Brackenfell        |  |
| Kraaifontein       |  |
| Kuils River        | November – December 2022                         |
| Avalon Estate      |  |
| Vredokloof         |  |
| Bellville          |  |
| Blackheath         | November – December 2022                         |
| Blue Downs         |  |
| Eerste River       |  |

Token Identifier (TID) Roll-Out Plan: Key Change Token Project Schedule

| AREA                        | PERIOD IN WHICH KEY CHANGE TOKENS WILL BE ISSUED |
|-----------------------------|--|
| Rondebosch                  | January – February 2023                          |
| Newlands                    |  |
| Hanover Park                |  |
| Camps Bay                   |  |
| Cape Town                   |  |
| Green Point                 |  |
| Sea Point                   |  |
| Signal Hill/ Table Mountain |  |
| Observatory                 |  |
| Paarden Eiland              |  |
| Athlone                     |  |
| Manenberg                   |  |
| Bergvliet                   | May 2023   |
| Constantia                  |  |
| Diep River                  |  |
| Hout Bay                    |  |
| Plumstead                   |  |
| Wynberg                     |  |
| Cape Point                  | June 2023  |
| Fish Hoek                   |  |
| Kalk Bay                    |  |
| Kommetjie                   |  |
| Muizenberg                  |  |
| Noordhoek                   |  |
| Ocean View                  |  |
| Simon's Town                |  |
| Tokai                       |  |
| Khayelitsha                 |  |
| Macassar                    |  |
| Mitchells Plain             |  |
| Grassy Park                 | September – October 2023                         |
| Ottery                      |  |
| Pelican Park                |  |
| Philippi                    |  |
| Gordons Bay                 | November 2023 – December 2023                    |
| Helderberg                  |  |
| Sir Lowry's Pass            |  |

Token Identifier (TID) Roll-Out Plan: Key Change Token Project Schedule

| AREA          | PERIOD IN WHICH KEY CHANGE TOKENS WILL BE ISSUED |
|---------------|--|
| Somerset West |  |
| Strand        |  |

**NB: Only when we reach a specific area, as per this schedule, will UPDATE codes be issued with the normal electricity token when a purchase is made.**

