

URBAN MOBILITY - ROADS INFRASTRUCTURE MANAGEMENT - DISTRICT 4 - SOMERSET WEST					
WEED CONTROL & BIOMASS REMOVAL MAINTENANCE PROGRAMME - 2025-2026				Planned Start	
Sub Council	Ward	Suburb	Location / Google Maps link	Date	Dur (work days)
14	11	AMANDELRUG	All Streets	8/Sep/25	2
14	Multi	AMANDELSIG	All Streets	10/Sep/25	2
14	14	BLACKHEATH_INDUSTRIA	All Streets	12/Sep/25	2
14	14	BLACKHEATH_INDUSTRIA	All Streets	15/Sep/25	2
14	14	BLUEDOWNS_CBD	All Streets	17/Sep/25	2
8	84	BRANTWOOD	All Streets	19/Sep/25	2
8	84	CBD_SOMERSET_WEST	All Streets	11/Dec/25	2
14	11	DE_KUILEN	All Streets	22/Sep/25	2
14	16	EERSTERIVIER	All Streets	24/Sep/25	2
8	109	FIRGROVE	All Streets	31/Oct/25	2
8	83	FOREST_HEIGHTS	All Streets	29/Sep/25	2
14	16	FOREST_VILLAGE	All Streets	22/Sep/25	2
8	83	GANTS_PARK	All Streets	24/Nov/25	2
8	85	GEORGE_PARK	All Streets	3/Oct/25	2
8	100	GORDON'S_BAY	All Streets	6/Oct/25	2
8	100	GORDON'S_BAY_MOUNTAINSIDE	All Streets	8/Oct/25	2
21	100	GUSTROUW	All Streets	10/Oct/25	2
8	15	HELDERVIEW	All Streets	13/Oct/25	2
Multi	Multi	ISLANDS	All Streets	15/Oct/25	2
14	15	JAGTERSHOF	All Streets	11/Sep/25	2
14	14	KALKFONTEIN	All Streets	20/Oct/25	2
14	11, 14	KLEINVLEI	All Streets	22/Oct/25	2
8	84	LAND_EN_ZEEZIGHT	All Streets	24/Oct/25	2
8	83	LOCHNERHOF	All Streets	27/Oct/25	2
14	11	MABILLE PARK	All Streets	29/Oct/25	2
14	109	MACASSAR	All Streets	31/Oct/25	2
14	109	MACASSAR_VILLAGE	All Streets	3/Nov/25	2
8	84	MARTINVILLE	All Streets	5/Nov/25	2
8	15	PAREL_VALLEI	All Streets	7/Nov/25	2
14	14	RUSTDAL	All Streets	10/Nov/25	2
14	11	SAREPTA	All Streets	21/Nov/25	2
8	84	SILVERSANDS	All Streets	13/Nov/25	2
8	15	SILWERBOOMKLOOF	All Streets	8/Dec/25	2
8	84	SIR_LOWRY'S PASS	All Streets	17/Nov/25	2
8	15, 84	SOMERSET_WEST_EAST	All Streets	8/Dec/25	5
14	8	SONEIKE	All Streets	21/Nov/25	2
14	11	ST_DUMAS	All Streets	21/Nov/25	2
8	83	STRAND_CBD	All Streets	24/Nov/25	2
14	108	SUNBIRD_PARK	All Streets	13/Nov/25	2
8	83	VICTORIA_PARK	All Streets	5/Dec/25	2
8	15	WESTRIDGE	All Streets	22/Oct/25	2
14	11,15	WIMBLEDON_ESTATE	All Streets	13/Nov/25	2